End of week report

Hours:35

Achieved this week

- Amazon web server setup
 - Still requires proper security policies
 - Site not hosted on AWS yet (on a personal server for ease of development)
- Basic db structure created (Diagram in appendix)
- Artists can view projects and the resources (a record of so far) for those projects
- Agencies can view artists in their agency, those artists projects, the resources for those projects.
- Log in works for Artists and Agencies, (No homepage yet for admin and contractors)

Plan for next week

- Finish data presentation, extending it to admin and contractors (contractors being people who can see all the agencies but not manage user accounts)
- Make file uploader and manager
- Migrate to amazon server to be able to extend testing

Stretch goals next week


- Add some more styling


Images of progress

No styling added yet, working on backend only.










List of resources in a project



Database relationship diagram

